TASKBOARD

Product Backlog	In Progress	Completed
User flow diagrams API planning Database configuration Frontend structure Authentication design	GitHub repository setup User flow diagrams Design system refinement	GitHub repository created Team collaborators added Initial wireframes Sprint 1 tasks

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete user flow diagrams and begin technical foundation work (database and Spring Boot).
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	User flows and clear technical plan for the backend.
4. Are there any bottlenecks or blockers to the flow of work?	None.

LOGBOOK

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Created the GitHub repository for the project and added all teammates as collaborators.
	2. What am I planning to complete between now and the next standup?	Start drafting user flow diagrams for registration, portfolio builder and interview features.
	3. What are my impediments (or risks or problems)?	None.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	Drafted user flow diagrams for the core user journeys.
	2. What am I planning to complete between now and the next standup?	Review flows with the team and align with acceptance criteria on Trello.
	3. What are my impediments (or risks or problems)?	None.

Date:	6 August 2026	
Thursday	1. What did I complete since the last standup?	Refined user flows based on team feedback. Updated related Trello cards.
	2. What am I planning to complete between now and the next standup?	Support technical lead with Spring Boot project structure discussion.
	3. What are my impediments (or risks or problems)?	None.

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	Participated in Sprint planning for the next iteration. Confirmed ownership of design-related tasks.
	2. What am I planning to complete between now and the next standup?	Continue design refinement and prepare assets for frontend development.
	3. What are my impediments (or risks or problems)?	None.

	1.	
	2.	
	3.	