TASKBOARD

Product Backlog	In Progress	Completed
Database configuration Spring Boot project setup Backend folder structure Authentication API Frontend connection	Spring Boot project creation Database setup Backend structure	User flow diagrams GitHub repository Sprint 1 & early Sprint 2 tasks

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Establish the technical foundation so feature development can proceed smoothly.
2. Is anyone working on anything that is not on the board?	No. Everyone is working according to the Trello board and lecturer requirements.
3. What do we need to finish as a team?	Working Spring Boot project and basic database configuration.
4. Are there any bottlenecks or blockers to the flow of work?	None currently.

LOGBOOK

Date:	11 August 2026	
Tuesday	1. What did I complete since the last standup?	Reviewed technical foundation tasks with the Technical Lead. Clarified database and project structure expectations.
	2. What am I planning to complete between now and the next standup?	Support creation of backend folder structure and documentation of decisions.
	3. What are my impediments (or risks or problems)?	None.

Date:	12 August 2026	
Wednesday	1. What did I complete since the last standup?	Assisted with organising the backend project structure and documenting the planned API endpoints.
	2. What am I planning to complete between now and the next standup?	Align authentication user story acceptance criteria with the development plan.
	3. What are my impediments (or risks or problems)?	None.

Date:	13 August 2026	
Thursday	1. What did I complete since the last standup?	Updated Trello cards for technical foundation stories. Ensured acceptance criteria were clear.
	2. What am I planning to complete between now and the next standup?	Prepare for authentication feature work in the next sprint.
	3. What are my impediments (or risks or problems)?	None.

Date:	14 August 2026	
Friday	1. What did I complete since the last standup?	Participated in sprint review of completed foundation work. Noted items still outstanding for backend.
	2. What am I planning to complete between now and the next standup?	Begin preparation for registration and login feature design support.
	3. What are my impediments (or risks or problems)?	None.

	1.	
	2.	
	3.	