TASKBOARD

Product Backlog	In Progress	Completed
User authentication Frontend–API connection Portfolio builder screens Interview arena UI Mentor matching design	Authentication frontend Portfolio builder wireframe refinement UI consistency fixes	Spring Boot project Database configuration User flow diagrams Earlier sprints

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Connect the frontend authentication screens to the backend API and improve visual consistency across screens.
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	Working registration and login flow, and improved portfolio builder screens.
4. Are there any bottlenecks or blockers to the flow of work?	None major.

LOGBOOK

Date:	15 September 2026	
Tuesday	1. What did I complete since the last standup?	Continued prototyping and refining wireframes for the portfolio builder and authentication screens.
	2. What am I planning to complete between now and the next standup?	Focus on visual consistency and alignment with the design system.
	3. What are my impediments (or risks or problems)?	None.

Date:	16 September 2026	
Wednesday	1. What did I complete since the last standup?	Updated colour scheme and component styles after earlier lecturer feedback. Improved button and layout consistency.
	2. What am I planning to complete between now and the next standup?	Support connection of frontend authentication forms to the API.
	3. What are my impediments (or risks or problems)?	None.

Date:	17 September 2026	
Thursday	1. What did I complete since the last standup?	Reviewed authentication acceptance criteria with the team. Tested registration and login flows in the prototype.
	2. What am I planning to complete between now and the next standup?	Identify remaining UI gaps for the portfolio and interview features.
	3. What are my impediments (or risks or problems)?	None.

Date:	18 September 2026	
Friday	1. What did I complete since the last standup?	Documented outstanding UI tasks on Trello. Participated in mid-sprint check-in.
	2. What am I planning to complete between now and the next standup?	Continue refining high-priority screens for the next demo.
	3. What are my impediments (or risks or problems)?	Competing deadlines from other modules.

	1.	
	2.	
	3.	