TASKBOARD

Product Backlog	In Progress	Completed
Portfolio builder functionality Mock interview arena Mentor matching interface CV & GitHub audit screens Integration testing	Portfolio builder screens Interview arena UI Frontend polish	Authentication flow Design system updates Earlier technical foundation

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete the main feature screens and prepare for integration testing.
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	Core feature screens ready for review and testing.
4. Are there any bottlenecks or blockers to the flow of work?	None.

LOGBOOK

Date:	22 September 2026	
Tuesday	1. What did I complete since the last standup?	Worked on portfolio builder screens and ensured they matched the updated design system.
	2. What am I planning to complete between now and the next standup?	Continue with mock interview arena layout.
	3. What are my impediments (or risks or problems)?	None.

Date:	23 September 2026	
Wednesday	1. What did I complete since the last standup?	Developed and refined the mock interview arena interface. Added feedback display areas.
	2. What am I planning to complete between now and the next standup?	Align mentor matching screens with the overall visual language.
	3. What are my impediments (or risks or problems)?	None.

Date:	24 September 2026	
Thursday	1. What did I complete since the last standup?	Reviewed mentor matching and CV audit screens with the team. Noted consistency improvements needed.
	2. What am I planning to complete between now and the next standup?	Apply remaining visual fixes and prepare screens for sprint review.
	3. What are my impediments (or risks or problems)?	None.

Date:	25 September 2026	
Friday	1. What did I complete since the last standup?	Completed visual polish on the main feature screens. Updated Trello cards to reflect progress.
	2. What am I planning to complete between now and the next standup?	Support integration testing and prepare for the next sprint planning.
	3. What are my impediments (or risks or problems)?	None.

	1.	
	2.	
	3.	