TASKBOARD

Product Backlog	In Progress	Completed
Final portfolio review Link verification Submission on Blackboard Project closure	Portfolio final review Link and content checks	All major project deliverables Portfolio structure Reflections

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Perform final quality checks on the portfolio and submit.
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	Submitted portfolio on Blackboard.
4. Are there any bottlenecks or blockers to the flow of work?	None.

LOGBOOK

Date:	27 October 2026	
Tuesday	1. What did I complete since the last standup?	Reviewed the full portfolio for completeness against the assessment rubric.
	2. What am I planning to complete between now and the next standup?	Fix any remaining display or content issues.
	3. What are my impediments (or risks or problems)?	None.

Date:	28 October 2026	
Wednesday	1. What did I complete since the last standup?	Verified that all PDFs, images and videos load correctly on GitHub Pages. Updated any broken paths.
	2. What am I planning to complete between now and the next standup?	Prepare the final submission link and supporting notes.
	3. What are my impediments (or risks or problems)?	None.

Date:	29 October 2026	
Thursday	1. What did I complete since the last standup?	Completed final content checks and confirmed Trello and Live Application links were correct.
	2. What am I planning to complete between now and the next standup?	Submit the portfolio link on Blackboard.
	3. What are my impediments (or risks or problems)?	None.

Date:	30 October 2026	
Friday	1. What did I complete since the last standup?	Submitted the GitHub Pages portfolio link on Blackboard. Archived project materials.
	2. What am I planning to complete between now and the next standup?	Project closure – no further development tasks.
	3. What are my impediments (or risks or problems)?	None.

	1.	
	2.	
	3.	