TASKBOARD

Product Backlog	In Progress	Completed
Wireframe design Figma design system Project repository setup Spring Boot project User flow diagrams	Wireframe design Figma colour scheme and components GitHub repository creation	Updated presentation Research summary Sprint 1 planning

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Complete initial wireframes and set up the technical foundation (repository and Spring Boot).
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	Wireframes for core screens and project repository with collaborators added.
4. Are there any bottlenecks or blockers to the flow of work?	None major.

LOGBOOK

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Started prototyping and developing wireframes for the main application screens.
	2. What am I planning to complete between now and the next standup?	Continue wireframe work and prepare for lecturer design feedback.
	3. What are my impediments (or risks or problems)?	None so far.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Received feedback that wireframes were not visually appealing. Began changing the colour scheme to improve user appeal.
	2. What am I planning to complete between now and the next standup?	Refine screens and make buttons/screens clickable in the prototype.
	3. What are my impediments (or risks or problems)?	Time management pressure from other subjects.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	Continued refining wireframes. Focused on fixing the Subscription page layout for better visual consistency.
	2. What am I planning to complete between now and the next standup?	Start interactive prototyping with teammates.
	3. What are my impediments (or risks or problems)?	None.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	Prototyped wireframes to give users a clearer look and feel of the application. Created the GitHub repository and added team members as collaborators.
	2. What am I planning to complete between now and the next standup?	Continue design system work and prepare for Sprint 2.
	3. What are my impediments (or risks or problems)?	Risk of not completing the application on time due to other subjects.

	1.	
	2.	
	3.	