TASKBOARD

Product Backlog	In Progress	Completed
Integration testing Bug fixes Deployment preparation Documentation updates Presentation content	Frontend–backend integration Bug fixing Deployment configuration	Core feature screens Authentication Design system

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Resolve integration issues and prepare the application for deployment.
2. Is anyone working on anything that is not on the board?	No.
3. What do we need to finish as a team?	Stable integrated application ready for deployment testing.
4. Are there any bottlenecks or blockers to the flow of work?	Minor integration issues being resolved.

LOGBOOK

Date:	29 September 2026	
Tuesday	1. What did I complete since the last standup?	Participated in integration testing of authentication and portfolio features. Logged issues on Trello.
	2. What am I planning to complete between now and the next standup?	Support fixing of UI-related integration bugs.
	3. What are my impediments (or risks or problems)?	None.

Date:	30 September 2026	
Wednesday	1. What did I complete since the last standup?	Fixed several UI inconsistencies discovered during integration testing.
	2. What am I planning to complete between now and the next standup?	Continue testing remaining feature flows.
	3. What are my impediments (or risks or problems)?	None.

Date:	1 October 2026	
Thursday	1. What did I complete since the last standup?	Supported deployment preparation activities and verified key user journeys.
	2. What am I planning to complete between now and the next standup?	Assist with final checks before production deployment.
	3. What are my impediments (or risks or problems)?	None.

Date:	2 October 2026	
Friday	1. What did I complete since the last standup?	Reviewed deployment status with the team. Updated documentation of known issues.
	2. What am I planning to complete between now and the next standup?	Prepare for final sprint focus on polish and presentation.
	3. What are my impediments (or risks or problems)?	None.

	1.	
	2.	
	3.	