TASKBOARD

Product Backlog	In Progress	Completed

WALKTHROUGH

1. What do we need to do to advance this piece of work?	
2. Is anyone working on anything that is not on the board?	
3. What do we need to finish as a team?	
4. Are there any bottlenecks or blockers to the flow of work?	

LOGBOOK

Date:		
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	04 August 2026	
Tuesday	1. What did I complete since the last standup?	I created a GitHub repository for our project, and also added my team mates as collaborators.
	2. What am I planning to complete between now and the next standup?	Refine my code and push it to github for my team leader to merge it with the rest of the code for our website to be fully functional.
	3. What are my impediments (or risks or problems)?	None

Date:	05 August 2026	
Wednesday	1. What did I complete since the last standup?	Created a pull request on GitHub for my code to be merged.
	2. What am I planning to complete between now and the next standup?	Complete and present our front-end to the lecturer.
	3. What are my impediments (or risks or problems)?	Time management may be an issue because I am struggling to multitask.

Date:	06 August 2026	
Thursday	1. What did I complete since the last standup?	Completed front-end part of our website.
	2. What am I planning to complete between now and the next standup?	Update our Sprint boards to: In progress, Completed, and upcoming spring including days of tasks.
	3. What are my impediments (or risks or problems)?	None

Date:	07 August 2026	
Friday	1. What did I complete since the last standup?	Sprint boards, front-end
	2. What am I planning to complete between now and the next standup?	I am planning to complete our Business model, solution architecture and deploy our website on GitHub pages.
	3. What are my impediments (or risks or problems)?	No risks so far, me and my team do communicate clearly.