TASKBOARD

Product Backlog	In Progress	Completed
• Customer analysis(WHO) • Value proposition • Marketing channels (WHERE) • Feasibility analysis • MVP / Test Plan • Documentation • Marketing channels • Project submission / presentation	• Market and competitor research • Refining business idea • Documentation updates • Feasibility planning	• Initial business idea • Sprint 1 tasks • Survey and research • WIL project briefing • Presentation of business idea to lecturer.

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Continue researching the market and refining our LaunchPad.dev idea and its requirements.
2. Is anyone working on anything that is not on the board?	No, all current tasks are reflected on the taskboard.
3. What do we need to finish as a team?	Complete initial research and update documentation.
4. Are there any bottlenecks or blockers to the flow of work?	None at this stage.

LOGBOOK

Date:	13 July 2026	
Monday	1. What did I complete since the last standup?	N/A
	2. What am I planning to complete between now and the next standup?	No daily standup here, WIL project had not started
	3. What are my impediments (or risks or problems)?	None

Date:	14 July 2026	
Tuesday	1. What did I complete since the last standup?	N/A (first day of the project)
	2. What am I planning to complete between now and the next	Attended a full-day WIL project briefing from 08:30 to 16:00 with the lecturer, stating project requirements.

	standup?	
	3. What are my impediments (or risks or problems)?	None

Date:	15 July 2026	
Wednesday	1. What did I complete since the last standup?	Prepared powerpoint slides for the group's presentation.
	2. What am I planning to complete between now and the next standup?	Presented our business idea (LaunchPad.Dev) to the lecturer as a group at 14:00, it was a less than 10 minutes presentation.
	3. What are my impediments (or risks or problems)?	None

Date:	16 July 2026	
Thursday	1. What did I complete since the last standup?	Presented our business idea.
	2. What am I planning to complete between now and the next standup?	Begin market and competitor research for our project.
	3. What are my impediments (or risks or problems)?	Time management, procrastination

Date:	17 July 2026	
Friday	1. What did I complete since the last standup?	Conducted an insightful research for our LaunchPad.Dev target market.
	2. What am I planning to complete between now and the next standup?	Daily team check in, consolidated research findings and planned next week's tasks.
	3. What are my impediments (or risks or problems)?	I have been having back to back online classes which decreases my time span for the project.